

CALFED Bay Delta Activities in the Delta

Agency, Stakeholder and Public Involvement

- ◆ Use of existing public, agency and stakeholder forums
- ◆ Additional forum(s) if necessary for comprehensive public involvement and outreach
- ◆ Coordination with the Delta Protection Commission

Consideration of the Delta as a Whole

- ◆ **Agricultural Land Use** coordinated with ecosystem restoration, conveyance, levees and storage programs
- ◆ **Recreation** coordinated with ecosystem restoration, conveyance, levees and storage programs

Record of Decision Commitments within the Delta (Stage 1)

Ecosystem Restoration

- ◆ Single restoration blueprint and implementation plan
- ◆ Restore habitat on SJ River
- ◆ Restore habitat in the Delta
- ◆ Frank's Tract Feas Study Dec 2002
- ◆ Assist agency WQ programs
- ◆ Stockton DO implementation Dec 2002
- ◆ Meet MSCS-ERP milestones

In Delta Storage

- ◆ Seek Feasibility Study Oct 2000
- ◆ Complete Feasibility Study Dec 2001
- ◆ Comp environmental docs Jul 2002
- ◆ Initiate construction Dec 2002

Water Quality

- ◆ Compl Veale-Byron drainage mgt actions Dec 2007

Conveyance

- ◆ Compl envir docs to increase pumping to 8500 cfs Dec 2002
- ◆ Secure envir permits to increase pumping to 8500 cfs Jun 2003
- ◆ Increase pumping capability to 10,300 cfs Dec 2007
- ◆ Compl environmental docs for CCF screens and barriers Dec 2002
- ◆ Init operation of CCF screens Jun 2006
- ◆ Install all barriers Dec 2007
- ◆ Compl envir docs for flood control and eco restoration Jan 2003

Record of Decision Commitments within the Delta (Stage 1)

Conveyance (con't)

- ◆ Init construction of flood control and eco restoration Jun 2005
- ◆ Compl Delta Cross Channel & Thru Delta Facil study plan Oct 2000
- ◆ Make recommendation for DCCTDF Dec 003
- ◆ Compl envir docs for North Delta flood control and eco restoration Dec 2003
- ◆ Initiate construction North Delta flood control and eco restoration Jun 2005
- ◆ Install temporary barriers in South Delta
- ◆ Take action to protect local diverters not protected by temporary barriers

Levees

- ◆ Initiate Delta Emergency Mgt Plan Oct 2000
- ◆ Develop Levees Risk Mgt Plan Dec 2001
- ◆ Develop Best Mgt Practices for dredge reuse Dec 2001
- ◆ Construct Delta levees to base level (PL 99) Dec 2007
- ◆ Enhance levees of particular importance Dec 2007
- ◆ Use BMP's to help reverse subsidence Dec 2007

Science

- ◆ Early and proactive actions to ensure effective science review, monitoring and interpretation, and adaptive management

Comprehensive Tracking System