

DRAFT

Delta Regional Ecosystem Restoration Implementation Plan - Science Input

		Phase 1 Completed	Phase 2	Phase 3	Phase 4		
		See Attachment 1A Detail	Conceptual Models	Evaluate ERP Actions	Feasibility and Priority Setting		
Products							
PRODUCT DEVELOPMENT	Working Group		()	()	()		
	Adaptive Management Planning Team (AMPT)						
	Action Team						
	Species Experts	COMPLETED					
Individual Peer Review							
Technical Review Panel							
PEER REVIEW							
MANAGEMENT	ERP Implementing Agency Managers (ERPIAMs)						
	Agency Coordination Team (ACT)						
PUBLIC/STAKEHOLDER	Bay Delta Public Advisory Committee Ecosystem Restoration Subcommittee						
	California Bay Delta Authority (CBDA)						
TARGETED COMPLETION DATE:		Jan '06		Dec '06	May '07	Dec '07	
LEGEND:		○ Work Activity	◇ Decision	() Meeting as Needed	△ Presentation & Discussion	○ Workshop	□ Work Products