Bay Delta Conservation Plan (BDCP)
Steering Committee Meeting
December 14, 2007, 9:00 a.m. to 12:00 p.m.
Resources Agency Bldg., Room 1311

Draft Meeting Notes
Associated documents/handouts:
• Agenda
• Working Draft: Outline of BDCP document
• Flow Diagram: BDCP Development Process and Schedule
• Diagram of Relationship Among Steering Committee (SC) Workgroups and Technical
Teams
• Diagram of Biological Goals and Objectives Development Process and RelationshipsBiological Goals and Objectives Workgroup
• Diagram of Habitat Restoration Program Development Process and RelationshipsHabitat Restoration Program Technical Team
• Diagram of Process for Identifying Conveyance Configuration, Features, and OperationsConveyance Workgroup
• Diagram of Other Conservation Measures Development Process and Relationships- Other
Conservation Measures Technical Team
• Diagram of Process for Identifying Analytical Tools
• Diagram of Implementing Structure- Governance Development Process and Governance
Workgroup
• Participants in BDCP Workgroup and Technical Teams (Draft, paper copy only)
Action Items and Key Decisions
• Workgroups and technical teams are being convened and will feed back into SC
process and decisions
Updates
• Westlands recently purchased ~3500 acres in the Delta north of Liberty Island for habitat
restoration.
• CALFED State of the Science 2008 report and Summary for Policymakers were released
to the public.
• Delta Vision Task Force approved a vision for the Delta.
• Ecosystem Restoration Program (ERP) Draft Conservation Strategy end of Stage 1
document is complete and will be distributed to SC members on Monday.
• BDCP management met with California Senator Simitian’s governance group to discuss
coordinated implementation of BDCP and Delta Vision. BDCP and the Senator’s team
will continue to communicate as needed.
• State water bonds. There will not be any bonds on the February 2008 ballot but there is
still interest in placing an initiative on the June ballot.
• Prospect Island. The levee is fixed and fish have been salvaged. The land is being
disposed of by USBR and has already been offered to Department of Interior agencies. If
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there are no takers, then it will be offered to other federal and non-federal agencies
through the General Services Administration.
• NRDC v. Kempthorne - Judge Wanger is expected to issue a order soon.
• Longfin smelt proposed listing. Fish & Game Commission is considering listing of
longfin smelt under the California Endangered Species Act. Commission will likely
decide in February 2008 if it will designate the species as a “candidate.”
BDCP Timeline and Flowchart
Paul Cylinder and Pete Rawlings presenting. A timeline and flowchart showing BDCP
deliverables, milestones, and workgroups was drafted to clarify the schedule and
relationships among workgroups. See also Handouts and Associated Documents.
Overall BDCP goal is to have final permitting in 2010. Major deliverables with firm
deadlines include:
• BDCP Chapter 3 Conservation Strategy: Due at end of 2008. This chapter will
include all conservation measures and the adaptive management and monitoring
plan sections.
• Administrative draft of the entire BDCP document: Internal draft will be
completed middle of 2009. Public draft will be released at the end of 2009 with
the NEPA/CEQA documents.
Outline
The draft proposed outline for the BDCP document captures the basic elements of a
typical HCP/NCCP. See also Handouts and Associated Documents. Comments on
content or structure should be sent to Marc Ebbin.
Workgroups and Technical Teams
Several new workgroups and technical teams are being formed, including Biological
Goals and Objectives workgroup, Habitat Restoration technical team, and Analytical
Tools technical team. Additional workgroups and technical teams will be convened as
needed, including but not necessarily limited to, Conveyance workgroup, Other
Conservation Measures technical team, Implementing Structure workgroup.
The goals of each workgroup/technical team are related and in many cases their work and
products will interact. For example, the general Delta water conveyance design and
operations, which will be studied in detail by the Conveyance workgroup, will feed into
Covered Activities, which in turn will help define Covered Species.
BDCP management team identified potential participants for each workgroup and
technical team, including chairs and a BDCP management team liaison. SAIC will work
closely with each of the workgroups and technical teams. The time and date of the
meetings will be posted on the BDCP website in advance. See also Draft Participants in
BDCP Workgroups and Technical Teams in Handouts and Associated Documents.
The independent science process will be ongoing, overseen by the BDCP science liaisons
and science facilitation team.
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Current Status and Purpose of Workgroups and Technical Teams
Biological Goals and Objectives workgroup
See below- Biological Goals and Objectives Workgroup Update.
Habitat Restoration technical team
Technical team leadership has convened. The team will synthesize information that
already exists, identify conservation opportunity areas, assess each conservation
opportunity area’s potential for benefiting BDCP species, and develop screening process
for selecting habitat restoration actions. The overall restoration program and plan will be
part of Chapter 3 (Conservation Strategy).
Conveyance workgroup
Workgroup will convene early in 2008. Past planning processes in the Delta have
analyzed activities and strategies, so this workgroup may draw on those studies. A
number of aspects of conveyance (e.g., major screening facility) may potentially be part
of the conservation strategy and therefore may be included in both Chapter 3
Conservation Strategy and Chapter 5 Covered Activities.
Other conservation measures technical team
Technical team will convene in 2008. The team will study conservation measures other
than habitat restoration that could be included to address stressors (e.g., toxics, nonnatives). Part of the purpose of this team is to identify whether additional
workgroups/technical teams will be needed to study specific stressors and conservation
measures to address those stressors.
Analytical tools technical team
First technical team meeting will be held next week. The purpose of this team is to
identify what tools (e.g., hydrodynamic and species models) are already available, where
there are knowledge gaps, and what tools should be used and/or developed for BDCP
development and its implementation.
Implementing structure workgroup
Workgroup has not yet convened. This group will work closely with SC to help craft an
implementation strategy for BDCP.
Biological Goals and Objectives (BGO) Workgroup Update
Jason Peltier and Will Stelle presenting. BGO workgroup held an initial conference call
and an in-person meeting this week. SAIC prepared a draft set of potential Goals and
Objectives to start the discussion, and the fisheries agencies submitted a set that they had
composed for BDCP in early 2007. Participants agreed that the conversation is moving in
a positive direction. The primary point of discussion was related to the level of
detail/scale that appropriate for BGO’s. Specifically, there was not consensus among
participants on whether to quantify the objectives by including, e.g., acreages or
population targets. Performance metrics and the manner in which uncertainty will be
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included in the BGO’s were also topics of discussion. The workgroup will meet again on
1/4/08.
Independent Science Process
Kim Delfino and Jason Peltier, representing the science liaison group, presenting. The
group spoke with Denise Reed about the possibility of a spring 2008 workshop on
analytical tools. They determined that the best venue for that discussion would be the
Analytical Tools technical team, who will confer with the science liaisons group and take
up the issue at their next meeting. SC will discuss this issue again at the 1/11 meeting.
At their next meeting the science liaisons will review SAIC recommendations for
implementing science advisors’ report.
Public Comment
Barbara Byrne. Planning and Conservation League. The Wanger court order is a good
opportunity to do some experimentation with flows and operations and observe the
physical and biological response in the Delta.
Next meeting
Friday 1/11/08, same time and location, and every other Friday thereafter throughout
2008. 12/28 meeting canceled for the holidays.
Attendees
Management and representatives
Karen Scarborough (Chair, The
Resources Agency)
Marc Ebbin (The Resources
Agency/DWR)
Will Stelle (The Resources Agency)
Ara Azhderian (SLDMWD)
Cindy Darling (The Resources Agency)
Kenny Watkins (CFBF)
Frank Michny (USBR)
Karla Nemeth (Zone 7)
Laura Simonek (Metropolitan)
Tracy Ligon (Santa Clara)
Leo Winternitz (CALFED)
Jason Peltier (Westlands)
Greg Thomas (Natural Heritage
Institute)
Kim Delfino (Defenders of Wildlife)
Ann Hayden (Environmental Defense)
Campbell Ingram (The Nature
Conservancy)
Jerry Johns (DWR)
Ron Kino (Mirant)

Susan Moore (FWS)
Russ Strach (NOAA Fisheries)
John McCamman (DFG)
Paul Cylinder (SAIC)
Laura King Moon (State Water
Contractors)
Brent Walthall (Kern County)
By phone
Doug Wallace (EBMUD)
Dale Myers (Zone 7)
Anthony Saracino (TNC)
Melanie Rowland (FWS)
Steve Rothert (NHI)
John Chilemi (Mirant)
Chuck Hanson (SAIC/State Water
Contractors)
Bruce DiGennaro (Science Facilitation
team)
Denise Reed (Lead Scientist)
Other attendees
See sign-in sheets
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