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Habitat Restoration Program Technical Team
Work Plan
Technical Team Membership:
Co-Chair: Dave Harlow (PRE)
Co-Chair: John Cain (NHI)
Campbell Ingram (TNC)
Pete Rhoads (PRE)
Bill Harrell/Stephani Sparr (DWR)
Bill Bennett (PRE)

Patti Idlof (USBR)
Leo Winternitz (CBDA)
Carl Wilcox (DFG)
Rosalie del Rosario/Ted Myers (NMFS)
Victoria Poage (FWS)

Purpose
To develop and recommend habitat-related conservation measures (protection,
enhancement, restoration) for implementation within the BDCP planning area and Suisun
Bay/Marsh that are designed to achieve BDCP covered species biological goals and
objectives for adoption by the BDCP Steering Committee. The technical team will
address three broad topics related to development of habitat-related conservation
measures:
A. Locations within the Delta and Suisun Bay/Marsh that present opportunities
for protecting, enhancing, and restoring covered fish species habitats.
B. Priorities for implementing habitat-related measures.
C. Methods for enhancing and restoring habitats and defining the ecological
attributes to be provided by enhanced and restored habitats.
D. Provide information that will assist the Biological Goals and Objectives
Working Group in developing quantitative objectives, including open water
and wetlands.
Scope:
1.

Identify and prioritize important species stressors that should be addressed through
habitat-related conservation measures, including uncertainties.

2.

Develop and describe habitat protection, enhancement, and restoration concepts
that will address key stressors, including uncertainties.

3.

Based on the needs identified under Item 1, identify potential Conservation
Opportunity Areas (COAs) within the Delta and Suisun Bay/Marsh where habitatrelated conservation measures can be implemented.

4.

Identify the range of habitat protection, enhancement, and restoration opportunities
within COAs.
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5.

Based on Items 1-4, develop draft conservation measures that implement habitatrelated conservation measures designed to achieve biological objectives including
identification of the uncertainty related to these measures.

6.

Coordinate with the Analytical Tools Technical Team to identify analytical tools
appropriate for evaluating:
 the efficacy of habitat enhancement and restoration concepts and
 the suitability of COAs for enhancing and restoring habitats.

7.

Coordinate with the Conveyance Working Group to identify the best approaches
for addressing hydrodynamic modifications to benefit covered species.

8.

Coordinate with the Biological Goals and Objectives Working Group to identify
revisions to draft biological goals and objectives that may be warranted through
findings of the team.

9.

Following completion of draft conservation measures, the technical team may be
reconvened on an ad hoc basis to revise conservation measures as needed based
on new information and to ensure consistency with other components of the
Conservation Strategy as they are developed.

10.

The Team should coordinate closely with other existing Delta habitat initiatives to
maximize the efficiency of the planning effort.

Timeframe
The team will meet periodically until early May 2008 to address Scope Items 1-8 above.
The team will meet as needed to address Scope Item 9.
Anticipated Work Products
The following are work products anticipated to be produced by the technical team. Work
products may be revised based on outcomes of team investigations. Information
provided by these work products would be used to draft relevant portions of the
Conservation Strategy chapter of the BDCP document.
1. Table matrix of the importance and certainty of effects of stressors on each of the
covered species.
2. Matrix of potential habitat-related conservation actions that could address each of the
stressors, including an evaluation of the certainty and magnitude of potential benefits
associated with the actions.
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3. Paper describing the locations and extent of potential habitat protection,
enhancement, and restoration opportunities for each of the covered species in the
Delta and Suisun Marsh/Bay (draft and final).
4. Paper describing and applying COA prioritization criteria (draft and final).
5. Paper describing habitat protection, enhancement, and restoration concepts (draft and
final).
6. Paper describing and justifying recommended habitat-related conservation measures
for each species that includes a description of opportunities for implementing the
measures by location and uncertainties related to the conservation measures (draft and
final).

Steering Committee Deliverables
The following schedule anticipates presentations to be made before the Steering
Committee for the purpose of reporting the team’s progress and receiving guidance for
proceeding with development of the habitat component of the Conservation Strategy.
Deliverables are to be completed one week prior to Steering Committee for internal
review.
January 11, 2008—
January 25, 2008—
February 8, 2008—
February 25, 2008—
March 7, 2008—
March 21, 2008—
April 4, 2008—
April 18, 2008—
May 2, 2008—

Progress update
Progress update
Progress update
Review of recommended priorities for habitat restoration needs by
species and life stage
Progress update
Review of draft habitat protection, enhancement, and restoration
concepts
Progress report
Review of draft conservation measures
Review of second draft conservation measures
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Meeting Schedule:
Recurring meetings are scheduled for every Wednesday through early May from
9am-12pm.
Near term meeting locations:
 Weds, January 23, 2008—9am-12pm; Resources Bldg Rm 1131
 Weds, January 30, 2008—9am-12pm; Resources Bldg Rm 1131
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