






















Attachment 1A

Delta Regional Ecosystem Restoration Implementation Plan - Science Input

		Phase 1 Completed
		Process Design
	Staff and Support Deliverables	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  <p>GIS, Web Support, e library</p> </div> <div style="text-align: center;">  <p>Draft Life Cycle Models</p> </div> </div>
PRODUCT DEVELOPMENT	Working Group	<div style="display: flex; justify-content: space-around; align-items: center;"> <div style="text-align: center;"> <p>Initial Structure</p>  </div> <div style="text-align: center;"> <p>6/24</p>  </div> <div style="text-align: center;">  </div> </div>
	Adaptive Management Planning Team (AMPT)	<div style="display: flex; justify-content: space-around; align-items: center;"> <div style="text-align: center;"> <p>6/25</p>  </div> <div style="text-align: center;"> <p>7/29</p>  </div> <div style="text-align: center;"> <p>8/27</p>  </div> <div style="text-align: center;"> <p>9/30</p>  </div> <div style="text-align: center;"> <p>12/2</p>  </div> <div style="text-align: center;"> <p>1/27</p>  </div> </div> <p style="text-align: center; font-size: small;">Define Peer Review Strategy</p>
	Action Teams	
	Species Experts	
PEER REVIEW	Individual Peer Review	
	Technical Review Panel	
	ERP Science Board	<div style="display: flex; justify-content: space-around; align-items: center;"> <div style="text-align: center;">  </div> <div style="text-align: center;"> <p>Develop Vetting Process</p>  </div> </div>
	CBDA ISB	
MANAGEMENT	ERP Implementing Agency Managers (ERPIAMs)	<p>Aug.</p> 
	Agency Coordination Team (ACT)	
PUBLIC/STAKEHOLDER	Bay Delta Public Advisory Committee Ecosystem Restoration Subcommittee	
	California Bay Delta Authority (CBDA)	
TARGETED COMPLETION DATE:		May '05
LEGEND <div style="display: flex; flex-wrap: wrap; justify-content: space-around; padding: 10px;"> <div style="text-align: center; width: 45%;">  Work Activity </div> <div style="text-align: center; width: 45%;">  Decision </div> <div style="text-align: center; width: 45%;">  Meeting as Needed </div> <div style="text-align: center; width: 45%;">  Presentation/Discussion </div> <div style="text-align: center; width: 45%;">  Workshop </div> <div style="text-align: center; width: 45%;">  Work Products </div> </div>		