

### FALL SCHEDULE: BDCP STEERING COMMITTEE

1. **August 22 SC Meeting** – HOTT Update presentations (Lesson's Learned); HRPTT Update presentation (Process Status)  
September 2 – Draft Other Stressors Conservation Measures to SC
2. **September 5 SC Meeting** – Discussion of Other Stressors WG recommended conservation measures  
September 10 – Draft Habitat Restoration Program to SC
3. **September 19 SC Meeting** – Discussion of Habitat Restoration Program TT recommended conservation measures  
September 24 – Draft Conveyance Facilities and Operations Scenario to SC
4. **October 3 SC Meeting** – Discussion of draft Conveyance WG (HOTT & FFFT) recommended facilities and operational scenario  
October 10 – Draft Comprehensive Set of Conservation Measures to SC
5. **October 17 SC Meeting** – Discussion of comprehensive set of conservation measures (Draft Chapter 3 Conservation Strategy) and approval for use in Formal DRERIP Evaluation  
October – 24 Draft Adaptive Management and Monitoring Program to SC
6. **October 31 SC Meeting** – Discussion of Draft Adaptive Management and Monitoring Program  
November 3 to November 8 - DRERIP Evaluations all week
7. **November 14 SC Meeting** – Report of general results of DRERIP Evaluation  
November 19 - Revised Chapter 3 Conservation Strategy provided to SC (based on DRERIP input)
8. **November 21 SC Meeting** (special meeting date) – Discussion of Draft Chapter 3 Conservation Strategy with revised conservation measures based on DRERIP outcome  
[November 28 – No meeting due to Day-After Thanksgiving Holiday]  
December 5 - Revised Draft Chapter 3 Conservation Strategy provided to SC
9. **December 5 SC Meeting** – Presentation by SAIC of Revised Chapter 3
10. **December 12 SC Meeting** – Discussion of revised Draft Chapter 3 Conservation Strategy  
December 17 – Last version of Chapter 3 Conservation Strategy provided to SC for final edits
11. **December 19 SC Meeting** – Discussion of final edits to Draft Chapter 3 Conservation Strategy for use as initial BDCP proposed project/proposed action  
December 30 – Clean version of Chapter 3 Conservation Strategy provided to SC