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1 Introduction and Background
The Delta estuary is the largest estuary on the West Coast. Covering more than 738,000 acres in
five counties, it is a maze of tributaries, sloughs, and islands and a haven for plants and wildlife,
supporting more than 750 plant and animal species, including more than 110 species listed as
“species of concern.” The Delta is critical to California's economy, supplying drinking water for
two-thirds of Californians and irrigation water for more than 7 million acres of the most highly
productive agricultural land in the world.
The Delta is also the hub of California’s two largest water distribution systems – the Central
Valley Project (CVP) operated by the U.S. Bureau of Reclamation (Reclamation) and the State
Water Project (SWP) operated by the California Department of Water Resources (DWR).
Maintaining high quality water in the Delta is critical for drinking water supplies, agricultural
irrigation, and ecosystem function. More than 1,100 miles of levees protect the water conveyance
functions, ecosystem, and land uses on Delta islands. The Sacramento and San Joaquin River
channels also provide important shipping access to the Ports of Sacramento and Stockton.
In recent years, conflicts about levee rehabilitation, dredging, and placement of dredged
sediments have been increasing. There is an ongoing need to explore alternatives and find
solutions that will allow dredging of Delta channels for navigation, water conveyance, flood
control, and levee maintenance, while, at the same time, protecting water quality and the
ecosystem from levee work, dredging activities, and dredge material placement and reuse.
In the last several years, agencies, the public, political leaders, and the media have become
increasingly concerned about the urgent need for levee rehabilitation in the Delta. One possible
contributor to Delta levee rehabilitation is sediment management and reuse from dredging
activities. At the same time, the Delta environment is showing signs of major stress and
dysfunction, as evidenced by the rapid decline of pelagic species in recent years. Concerns about
the complex and sensitive environment in the Delta necessitate stringent regulatory requirements
for dredging and sediment reuse and placement in the Delta. These two apparently conflicting
objectives, protection of the Delta environment and increased dredging and sediment reuse and
placement, highlight the need for better coordination and management of Delta dredging and
sediment management and reuse requirements.
In late 2004, local sponsors of Delta dredging projects and the U.S. Army Corps of Engineers
(USACE) met to explore the feasibility of developing a long-term management strategy (LTMS)
for dredging and dredged material placement or reuse in the Delta under the authority of the
Pinole Shoal Management Study. The LTMS process was used successfully to develop a
collaborative, coordinated approach to dredging and sediment management in San Francisco
Bay.
In 2005, the USACE worked with stakeholders including other federal and state agencies to
define a cooperative, collaborative, and operational approach to address the problems,
challenges, and opportunities related to levee work, dredging, and placement in the Delta. This
Process Framework is the result of those discussions.
This document describes the initial framework for the Delta LTMS, including the following:
•

Study purpose, goals, and objectives

•

Structure, participants, and roles
1

•

Authorities and decision making

•

Related programs

•

Study activities and phases

This framework is intended to describe the overall purpose and structure of the process so
participating agencies can confirm the purpose, participation, and resources for the Delta LTMS.
As with any cooperative planning process, the framework will be refined as participation
increases and implementation proceeds.
To address these concerns, the U.S. Army Corps of Engineers began working with four other
federal and state agencies: U.S. Environmental Protection Agency (USEPA), the California
Department of Water Resources (DWR), the Resources Agency, CALFED Bay-Delta Program
(CALFED), and the California Regional Water Quality Control Board, Central Valley Region
(CVWQCB). These five agencies drafted this initial Process Framework to describe a
cooperative approach for developing an LTMS for Delta dredging.

2 Study Purpose
2.1 Problems, Challenges, and Opportunities
The Delta plays a critical role in a number of fronts bringing unique challenges and opportunities
in establishment of a Long Term Management Strategy. These challenges and opportunities are
in areas of management of sediment, ecosystem integrity, water conveyance, water quality and
supply, navigation, recreation, flood control, and agriculture. The following is a brief description
of these challenges and opportunities as they relate to the Delta:
Dredging – Dredging in the Delta is a critical activity for maintaining the important functions of
the Delta – levee stability, flood control, navigation, ecosystem quality, water supply, and
recreation. Dredging activities vary in size from small marina dredging projects to major channel
deepening. There is no comprehensive planning for dredging in the Delta to determine the
dredging and placement needs, potential beneficial uses of dredged material, or placement sites.
In the last ten years, increasing concerns about the potential impacts of dredging on fisheries,
habitat, and surface and ground water quality have resulted in greater restrictions on dredging
operations and the placement or reuse of dredged material. Today, the complexity of the
regulatory permit process for the Delta is viewed by dredging proponents as a major contributor
to escalating project costs and lengthy study and review processes by those conducting dredging
projects small and large. Delta dredging could support or harm the critical Delta features
described below, including the ecosystem, levees, navigation, recreation, water quality, and
water supply.
Ecosystem – The Delta ecosystem is the largest estuarine ecosystem on the west coast. It
supports more than 750 plant and animal species. There are more than 110 species of fish, plants,
animals, and birds in the Delta that are listed by state and federal agencies as “species of
concern.” For the past ten years, state and federal resource agencies have focused hundreds of
millions of dollars on ecosystem restoration projects to protect and enhance the ecosystem
functions. In spite of those efforts, there are indications that much more needs to be done. For
example, in the last several years, populations of pelagic fish have dropped precipitously.
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Continued protection and enhancement of the Delta ecosystem and threatened and endangered
species is necessary.
Levees – Delta levees are the most important infrastructure in the Delta. More than 1,100 miles
of levees protect thousands of acres of homes and farmland, protect and provide important
habitat, and convey fresh water supplies through the Delta for agriculture, municipal, and
industrial water supplies. Approximately 410,000 people live in communities of the Delta
protected by levees. The Delta levee system is at risk of chronic and catastrophic failure as a
result of deferred maintenance, earthquake, or flood. The consequences of major levee failure in
the Delta are potentially devastating for water quality, water supply, the ecosystem, and local
property and economic activity.
Navigation – The Delta is also a transportation corridor for access to deep water ports in
Stockton and Sacramento. Two federally authorized shipping channels exist in the Delta, the
Sacramento Deep Water Channel and the Stockton Deep Water Channel. These channels provide
access to foreign markets for Central Valley exports such as sulfur, rice and wheat, and imported
goods such as cement, fertilizer, and steel. In 2004, more than 325 ships and barges transported
nearly 3 million tons of goods through the ports. Without regular maintenance, the deep water
channels fill with silt and debris, reducing access by ship traffic.
Recreation – Delta channels are an important recreation resource for the region. As cited in the
1998 Economic Impact of Regional Boating and Fishing in the Delta, boating and fishing
recreation accounted for over $378 million in annual expenditures. The Delta boasts more than
100 marinas and waterside resorts, parks, and campgrounds, and more than 50 boat launching
facilities. Protecting and enhancing the Delta fish populations and dredging to maintain marina
access are high priority goals for recreation in the Delta.
Water Conveyance and Supply – The Delta provides fresh water for more than 23 million
Californians and 7 million acres of the most highly productive farmland in the world. Delta
channels and sloughs convey water from the major river systems to intake pumps throughout the
Delta. The amount and quality of water diverted from the Delta is influenced by hydrology,
water operations, and other activities in the Delta. Continued protection of the water supply
system is critical for public health and the economy of California.
Water Quality – The waters of the Delta provide for several diverse, and sometimes conflicting,
beneficial uses, including drinking water, habitat, irrigation, and recreation. The natural actions
of an estuary, where fresh and salt water meet, pose substantial challenges in serving these
beneficial uses. These challenges are made even greater by the human activities that channel,
move, divert, and return water to the Delta. Protecting and enhancing water quality for all
beneficial uses is critical for public health, recreation, and the sustained health of the Delta
ecosystem.

2.2 Study Purpose Statement
As a result of these challenges, the five initial agencies, referred to as the Interagency Working
Group (IWG) (USACE, USEPA, DWR, CALFED, and CVWQCB) have agreed to examine
Delta dredging, reuse, and placement needs and explore ways to operationally improve the
regulatory approval process for dredging in the Delta. The agencies seek to coordinate dredging
planning and dredged material management in ways that protect and enhance the Delta
environment and water quality. The agencies recognize the importance of dredging projects and
3

the need to explore the beneficial use of dredged material to stabilize levees, maintain and
improve navigation channels, support ecosystem restoration, and maintain water supply and
water quality. With these needs in mind, the agencies have drafted the following three-part
project purpose statement:
1. The Delta LTMS will examine and coordinate dredging needs and
sediment management in the Delta to maintain and improve channel
function (navigation, water conveyance, flood control, and recreation),
levee rehabilitation, and ecosystem restoration, and the beneficial use of
dredged material.
2. Agencies and stakeholders will work cooperatively to develop a
management plan that is based on sound science and protective of the
ecosystem, water supply, and water quality functions of the Delta.
3. As part of this effort, the Delta LTMS will consider regulatory process
improvements for dredging and dredged material management so that
project evaluation is coordinated, efficient, timely, and protective of Delta
resources.

3 Goals & Objectives
3.1 Study Goals
There are four overarching goals of the Delta LTMS. These four goals represent the benefits to
be achieved from a coordinated sediment material management program and an improved
dredging approval process:
•

Manage sediment, including exploring the beneficial reuse of dredged material, to
maintain and stabilize Delta levees that protect land-based activities and water
conveyance

•

Manage dredging activities and beneficial reuse to protect and enhance water quality for
Delta water supply and ecosystem function

•

Manage dredging activities to support and maintain Delta channel functions for
navigation, flood control, water conveyance, and recreation

•

Manage dredging activities and beneficial reuse to protect and enhance aquatic, wetland,
and terrestrial ecosystems

3.2 Study Objectives
To achieve these goals, the Delta LTMS intends to improve coordination, planning, and
approvals of Delta dredging activities and sediment management to achieve these specific
objectives:
•

Improve operational efficiency through the coordination and cooperation among agencies
with dredging management responsibilities or regulatory authority over dredging
activities

•

Protect surface and groundwater quality
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•

Protect fish species and habitat

•

Study the beneficial use of dredged material for levee stabilization or other uses

•

Support ecosystem restoration activities in the Delta

•

Support cost-effective dredging activities

4 Structure, Participants, and Roles
The Delta LTMS is organized to include an executive committee, management committee,
interagency working group, strategy review group, science and technical work groups, and a
science review panel as described in this section. In addition, public meetings are held to
provide additional opportunities for input and feedback from interested parties.

4.1 Executive Committee
At the top level, an Executive Committee directs the overall program, sets policy direction, and
provides oversight of the study. Subject to their approvals, the directors of each of the following
agencies serve on the Executive Committee. The executive managers have the decision-making
authority to represent the agency on the strategic and regulatory issues to be addressed. The
agency Executive Committee generally meets annually or as necessary to establish guidance for
the study and keep abreast of the progress of the Delta LTMS.
Federal Agencies
•
•

U.S. Army Corps of Engineers, Commander, South Pacific Division
U.S. Environmental Protection Agency, Regional Administrator, Region 9

State Agencies
•
•
•
•
•

State Water Resources Control Board, Board member
California Regional Water Quality Control Board, Central Valley Region, Chairperson
California Department of Water Resources, Director
Resources Agency, CALFED Bay-Delta Program, Director
Delta Protection Commission, Chairperson

4.2 Management Committee
The Management Committee consists of the deputy-level managers for the state and federal
agencies. The Management Committee oversees the work of the Interagency Working Group
(IWG) and the Strategy Review Group, reviews recommendations, study plans, budget
proposals, and provides recommendations to the Executive Committee. The Management
Committee generally meets quarterly. Subject to their approvals, members of the Management
Committee are:
•
•
•
•
•
•

U.S. Army Corps of Engineers, District Commander, San Francisco District
U.S. Army Corps of Engineers, District Commander, Sacramento District
California Department of Water Resources, Deputy Director, Public Safety
U.S. Environmental Protection Agency, Associate Director, Water Division, Region 9
Resources Agency, CALFED Bay-Delta Program, Chief Deputy Director
State Water Resources Control Board, Executive Director
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•
•
•
•
•

California Regional Water Quality Control Board, Central Valley Region, Executive
Officer
Delta Protection Commission, Executive Director
NOAA Fisheries, Southwest Region
U.S Fish and Wildlife Service, Pacific Region
California Department of Fish and Game

4.3 Interagency Working Group
The Interagency Working Group (IWG) includes program-level staff at five agencies. The IWG
serves as the primary program managers of the Delta LTMS process and steering committee for
the Strategy Review Group. The IWG coordinates with the Management Committee, the
Strategy Review Group and others with an interest in Delta activities and the LTMS process.
The IWG’s role is to identify study issues and questions to be addressed such as: identify
technical work groups and expert resources, confirm purpose, charter, and assignments for the
science review panel and technical work groups, discuss and review study work plans and
scopes, discuss and review study budgets and resource needs, prepare and approve study reports,
and develop management and strategic options for the Management and Executive Committees.
Subject to their approvals, the members of the IWG consist of the following:
•
•
•
•
•

U.S. Environmental Protection Agency
U.S. Army Corps of Engineers
California Regional Water Quality Control Board, Central Valley Region
Resources Agency, CALFED Bay-Delta Program
California Department of Water Resources

The Management Committee may identify other participants in the IWG.

4.4 Strategy Review Group
Delta LTMS activities are informed by the Strategy Review Group. The Strategy Review Group
will consist of Interagency Work Group members and other interested governmental agencies.
The meetings will be open to the public with an opportunity for interested individuals to
participate. The Interagency Work Group agencies will invite stakeholders, and interest groups,
and individuals working in or affected by Delta dredging and beneficial use activities for
navigation, levee stability, flood control, water quality, or ecosystem restoration. The
Interagency Working Group coordinates meetings monthly or as needed with the Strategy
Review Group to identify, review, and discuss: 1) the Delta sediment issues of concern to be
addressed by the Delta LTMS and in what order, 2) lines of inquiry that the science and technical
work groups (described below) will be tasked to pursue, 3) coordinated regulatory approach for
Delta dredging to be approved by the Executive Committee.
Members of the Strategy Review Group may also provide public comment at the Management
and Executive Committee meetings. Subject to their approvals, the Strategy Review Group may
include, but is not limited to the following agencies:
State and Federal Agencies
•
•

NOAA Fisheries, Southwest Region
U.S. Fish & Wildlife Service, Pacific Region
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•
•
•
•

California Department of Fish & Game
Delta Protection Commission
State Lands Commission
Reclamation Board

In addition, members of the public will be invited to participate in the meetings of the Strategy
Review Group, including, but not limited to, the following groups:
Local/Regional Agencies
•
•
•

Reclamation Districts
Contra Costa, Sacramento, Solano, Yolo, and San Joaquin Counties
North, Central, and South Delta Water Agencies

Stakeholders and Interest Groups
•
•
•
•
•
•
•
•
•
•

The Ports of Sacramento and Stockton
Bay Planning Coalition
DeltaKeeper
The Nature Conservancy
The Bay Institute
Environmental Water Caucus
California Sportfishing Protection Alliance
California Farm Bureau Federation
State Water Contractors
California Delta Chambers

4.5 Science and Technical Work Groups
The Management Committee will establish specific science and technical work groups to address
Delta LTMS issues. The science and technical work groups will consist of agency staff with
expertise in the relevant subject areas. Technical work groups are open to interested participants
from any agency, interest group, or the public. With the direction and approval of the
Management Committee, technical work groups identify study needs, develop study scopes and
work plans, identify resources, and review results and conclusions. The Management Committee
identifies the leader for each technical group. Some example science and technical work groups
include the following:
•

Testing Protocols – examining the appropriate procedures for testing dredged material

•

Soil and Sediment Studies – characterizing the quality of sediments and soils in the
Delta

•

Permitting Process – identifying the regulatory approval process and opportunities for
improved coordination

•

Placement and Reuse – identifying criteria, methods, and locations for dredged material
placement and reuse

These groups will be formed as determined by the Management Committee.
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4.6 Science Review Panel
The Management Committee establishes a Science Review Panel made up of independent
scientists. The purpose of the Science Review Panel is to provide an independent science review
process for Delta LTMS studies. The Management Committee approves the leader and
participants for the Science Review Panel. The Science Review Panel will evaluate existing
information, identify gaps, and review results and conclusions.

4.7 Other Stakeholders/Interested Public
Other interested parties have the opportunity to learn about the Delta LTMS process and
activities and to comment on them at public meetings to be held on an as needed basis, at project
milestones.

5 Authorities and Decision Making
A number of state and federal agencies regulate dredging and dredged material management in
the Delta. Different laws and regulations govern their roles and responsibilities, but often their
purposes and goals overlap. The following summarizes the agency responsibilities for dredging,
water quality, natural resources, levees, and land use. One of the early Study activities will be to
document the planning, regulatory, and implementation responsibilities for Delta dredging in
order to improve coordination and operational efficiency among the various Federal, State, and
local agencies having jurisdictional responsibilities within the Delta. As noted in the Delta
LTMS Charter, participating regulatory agencies retain their full authority to regulate dredging,
reuse, and disposal activities, and nothing in the Charter or the Delta LTMS Framework shall
restrict their authorities. Signatories to the Charter do not indicate their approval for any specific
project that may be proposed in the future.

5.1 Dredging
The primary state and federal agencies involved in planning and permitting dredging projects are
the U.S. Army Corps of Engineers (USACE), U.S. Environmental Protection Agency (USEPA),
California Regional Water Quality Control Board, Central Valley Region (CVWQCB) and the
State Lands Commission (SLC).

5.2 Water Quality
The primary agencies with responsibility for overseeing compliance with water quality laws and
regulations are the U.S. Environmental Protection Agency, the State Water Resources Control
Board, and the California Regional Water Quality Control Board, Central Valley Region.

5.3 Natural Resources
Dredging and placement actions in the Delta will involve the review and approval by state and
federal resource agencies, including the U.S. Army Corps of Engineers, U.S. Fish & Wildlife
Service (FWS), the National Marine Fisheries Service (NMFS), and the state Department of Fish
& Game (DFG).
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5.4 Levees
If the placement of dredge material involves levees in the Delta, the USACE, the Department of
Water Resources, the California Reclamation Board, and the individual Reclamation Districts
have responsibilities and authorities for planning, reviewing and approving levee maintenance
and dredged material placement.

5.5 Land Use
The Delta Protection Commission has regional planning and coordination responsibilities in the
Delta to protect and enhance agriculture, wildlife habitat, and recreation. Five counties (Contra
Costa, San Joaquin, Solano, Sacramento, and Yolo), three Councils of Government, and several
cities have land use planning authority in the Delta.

6 Study Activities and Phases
The Delta LTMS will generally combine two parallel approaches – a management approach and
a planning approach. These activities are designed to comply with USACE guidance for LongTerm Management Strategies and Dredged Material Management Plans, while at the same time
allowing flexibility to consider and incorporate planning and evaluation activities from other
federal and non-federal partners. In the near-term, these activities will focus on identifying and
addressing the immediate challenges associated with dredging and protecting the Delta’s
resources. In the long-term, these activities will improve the scientific understanding of the
effects of dredging and measures to protect Delta resources and develop a Sediment
Management Plan to coordinate dredging planning, dredge material placement and reuse, and the
permitting process.

6.1 Management Approach
The management approach for the Delta LTMS is designed as an iterative approach to identify
and address priority issues and needs related to Delta dredging and levee rehabilitation. The
iterative approach proceeds through five activities. Stakeholders and the public will provide
review and input during all activities.
1.
Assessment – During the Assessment stage, the agencies will identify and prioritize
dredging and dredged material management needs, opportunities and constraints, the regulatory
approval process, and study and analysis needs.
2.
Research and Analysis – During the Research and Analysis stage, the agencies will
define and implement focused research and policy analysis activities to collect and evaluate
information that will assist the Management Committee and the Agency Executive Committee
address the priority issues and needs.
3.
Planning – During the Planning stage, the agencies will develop and evaluate options to
address the priority issues and needs related to sediment management, beneficial reuse, and
regulatory process improvements.
4.
Implementation – The Implementation stage will include the activities necessary to
implement the actions identified during the planning activities.
5.
Evaluation and Refinement – During the final stage, the agencies will review and
evaluate the performance of the implemented actions. The evaluation results will be reported to
9

the Agency Executive Committee and stakeholders and used to prioritize activities for the next
iteration of the management approach.

6.2 Planning Approach
In parallel with the iterative management approach to priority issues associated with Delta
dredging, the Delta LTMS will proceed through five planning phases leading to a long-term
Sediment Management Plan. These planning phases are consistent with federal planning
guidelines.
Phase 1 – Evaluate Management Options – Establish goals, objectives, geographic scope, and
operational boundaries. Forecast dredging requirements, material characteristics placement site
capacities, and reuse and placement needs.
Phase 2 – Formulate LTMS Alternatives – Develop and retain all viable long-term
management options that meet study goals and objectives.
Phase 3 – Alternatives Analysis – Complete a comparative assessment that weighs and
balances engineering, economic, and environmental factors and benefits.
Phase 4 – LTMS Implementation – Develop and implement plan, including environmental
documentation, permits, and mitigation requirements.
Phase 5 – Review and Update LTMS – Conduct periodic reevaluation of regulatory, economic,
and environmental conditions and identify updates to the Delta LTMS.

6.3 Initial Issues and Topics
The following is an initial list of issues and topics planned for the Delta LTMS:
•

Regulatory Process –Document the regulatory approval process for dredging activities and
beneficial use of dredged material and identify opportunities for improved coordination.

•

Dredging Activities and Quantities – Identify and quantify planned dredging activities for
navigation, flood control, water conveyance, recreation, and other Delta functions.

•

Reuse and Placement Capacity – Identify and quantify sediment reuse needs, sediment
sources, and on-going long-term placement capacity.

•

Testing Protocols – Identify and conduct research on evaluation of dredged material testing
protocols for beneficial use of dredged sediment in the Delta.

•

Sediment Quality – Develop and implement research on sediment quality in likely areas for
dredging.

•

Emergency Procedures – Identify existing responsibilities and procedures for response to
emergency conditions in the Delta (e.g., levee failure or flooding).

7 Summary
The structure and process for the Delta Long-Term Management Strategy described in this
document are designed to establish a collaborative framework to examine Delta dredging,
beneficial use of dredged sediment for levee reconstruction and ecosystem restoration, and other
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placement needs and explore ways to operationally improve the regulatory approval process for
dredging in the Delta in ways that protect and enhance the Delta environment and water quality.
In this document, the following was detailed: 1) purpose, 2) goals and objectives, 3) structure,
participants and roles of committees and working groups, 4) authorities and decision making
processes, and 5) study activities and phases for the Delta LTMS process. When taken together,
these framework components will enable participants to shape and implement a Delta LTMS
work plan and, ultimately, a Delta sediment management plan that may include dredging projects
to stabilize levees, maintain and improve navigation channels, support ecosystem restoration, and
maintain water supply and water quality. The immediate next steps include development of a
project management plan and work plan, as well as preparing a detailed scope of work for
development of the Sediment Management Plan.
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Appendix A –
Related Programs
The Bay-Delta is an interconnected system that affects and is affected by numerous projects and
programs related to levees, navigation, water supply, ecosystem restoration, land development,
and recreation. The following is a list of the major programs in each of these areas that will
influence or relate to the Delta LTMS.

Multi-Purpose Programs
Delta Vision Process—State-led effort to encompass and integrate many ongoing but separate
planning activities for the Delta and Suisan Bay/Marsh that will assess risks and prepare a
contingency and emergency response plan for near-term catastrophic events. Will develop a
long-term Delta Vision for sustainable management of the Delta’s multiple uses, resources and
ecosystem in cooperation with elected officials, government agencies, stakeholders, academia,
and affected California communities.
Delta Improvement Program – As part of the CALFED Bay-Delta Program, DWR, the federal
Bureau of Reclamation (USBR), and the Central Valley Project (CVP)/State Water Project
(SWP) water contractors have proposed a program to improve integration of SWP/CVP
operations and Delta facilities included in the CALFED Record of Decision (ROD). The
program seeks to coordinate the South Delta Improvements Program (SDIP), CVP/SWP Intertie,
and the Operations and Criteria Plan (OCAP) schedules, which support continuing the
Environmental Water Account and define operational rules for the Banks Pumping Plant and the
CVP/SWP Intertie.
South Delta Improvements Program – DWR and USBR are responsible for implementing
CALFED’s South Delta Improvements Program. Activities include providing for more reliable
long-term export capability by the state and federal water projects, protecting local diversions,
and reducing impacts on San Joaquin River salmon. Specifically, the CALFED actions in the
SDIP include consideration of placement of an operable gate at the head of Old River to protect
salmon, up to three operable gates in south Delta channels, dredging and extension of some
agricultural diversions, and increasing diversion capability of Clifton Court Forebay.
North Delta Improvement Program – Operated as part of the CALFED Bay-Delta
Improvement Projects, the purpose of the North Delta Flood Control and Ecosystem Restoration
Project is to implement flood control improvements in a manner that benefits aquatic and
terrestrial habitats, species, and ecological processes. The additional objectives include:
•
•
•
•
•

Improve Water Supply Reliability for Conveyance
Improve Water Quality for Conveyance
Recommend Ecosystem Restoration and Science Actions
Improve Levee Stability
Improve and Enhance Recreation

Delta Protection Commission Land Use and Resource Management Plan—Adopted in
November 1995 and reprinted in 2002, the DPC Land Use and Resource Management Plan
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includes findings, policies, and recommendations for maintaining and improving Delta resources
in eight areas: environment; utilities and infrastructure; land use; agriculture; water; recreation
and access; levees; and marine patrol, boater education, and safety programs.

Dredging
National Dredging Team – The Army Corps of Engineers and the U.S. EPA are co-chairs of the
National Dredging Team (NDT). The NDT was established in 1995 to support implementation of
the National Dredging Policy, promote national and regional consistency on dredging issues, and
provide a mechanism for issue resolution and information exchange among Federal, State, and
local agencies and stakeholders. This policy calls for establishing Regional Dredging Teams and
Local Planning Groups to coordinate dredging activities and permitting. The Delta LTMS could
function as one or both of these groups under the National Dredging Policy.
Delta Dredging and Reuse Strategy – The Delta Dredging Reuse Strategy (June 20, 2002,
Central Valley Regional Water Quality Control Board) analyzed the regulatory and technical
considerations for contaminants in dredged material, particularly for the Regional Board’s
review of dredging projects. The technical analysis focused mainly on upland placement and
beneficial use. The recommendations include identification of information gaps,
recommendations for permit streamlining, and recommendations for interim screening values
and test methods that may be used by Regional Board staff in future General Order Waste
Placement Requirements or to assess future projects.
San Francisco Bay LTMS – Beginning in 1994, the USACE, USEPA, the SWRCB, the San
Francisco Bay Regional Water Quality Control Board, the Bay Conservation and Development
Commission (BCDC) and other agencies began developing a Long-term Management Strategy
for dredging in the San Francisco Bay. This program provides useful guidance and experience
for implementing the Delta LTMS.

Levees
CALFED Levees Program – The purpose of the CALFED Levees Program is to facilitate levee
system integrity to protect water supplies needed for the environment, agriculture, and urban
uses by reducing the threat of levee failure and seawater intrusion. This involves collaboration
between CALFED, DWR, the Department of Fish and Game, USACE, and the Reclamation
Board, and numerous local reclamation districts. The CALFED Authorization Act (108-361)
provided further direction on the development and implementation of the Levee Stability and
Improvement Program.
Delta Risk Management Study (DRMS) – This is a multi-year program to evaluate the ongoing
and future risk of levee failure and to develop a set of alternative risk reduction plans to mitigate
the consequences of levee failures. DWR has an ongoing program to reuse dredged material for
Delta levee construction. Because levee construction material is in such short supply in the Delta,
the primary issue for DWR associated with dredging activities is the long-term viability of this
beneficial reuse program while protecting the beneficial uses of the waters of the State.

2

Navigation
San Francisco to Stockton Ship Channel Deepening – The San Francisco District of the Army
Corps of Engineers is managing the planning process for deepening the channel from Stockton to
San Francisco to accommodate larger ships of varying commodities.
Sacramento Ship Channel Deepening – Proposed improvements call for deepening the existing
300-ft- wide project from 30 to 35 ft from Sacramento River miles 12 to 20.

Water Quality
Regional Board TMDLs – The California Regional Water Quality Control Board, Central
Valley Region is working on four Total Maximum Daily Load (TMDL) studies to address Delta
water quality problems related to mercury, salinity, dissolved oxygen, diazinon, and chlorpyrifos.
The mercury, diazinon and chlorpyrifos TMDLs are being developed. The salinity and dissolved
oxygen TMDLs have been adopted by the Board and are undergoing the approval process with
the State Water Resources Control Board and the Office of Administrative Law. The diazinon
and chlorpyrifos TMDLs will go to the Board in June.
Stockton Dissolved Oxygen Project – A large stakeholder-driven process to find a regional
solution to the seasonal dissolved oxygen depression that occurs in the San Joaquin River. Low
dissolved oxygen levels can be harmful to resident aquatic life and can delay the fall salmon
migration in the river. The organizational structure for the project includes several oversight
committees and diverse stakeholders, including the regional water board, local governments and
agencies, and state and federal agencies.
Bay-Delta Basin Plan Update – The State Water Resources Control Board has adopted a
Triennial Review staff report with a commitment to review baseline monitoring, aquatic life
protection, chloride objectives, flow objectives, export limits and electrical conductivity
objectives, among others, over the next decade. The California Regional Water Quality Control
Board, Central Valley Region also has a Water Quality Control Plan for the Sacramento River
and San Joaquin River Basins with objectives for salt and other constituents in the Delta.
State Water Resources Control Board Sediment Management Program – The State Board is
managing a program to characterize and manage Delta sediments to improve water quality.

Ecosystem Restoration
CALFED Ecosystem Restoration Program – One of CALFED’s program elements, the
Ecosystem Restoration Program is designed to protect and restore aquatic, upland and riparian
habitats, fish populations and other native species in the Delta.
CA Aquatic Invasive Species Management Plan—Document that lays out a process by which
agencies would coordinate to implement control programs for aquatic invasive species. Draft
plan was released in August 2006 by Dr. Karen McDowell of the San Francisco Estuary Project.
Bay-Delta Conservation Plan— Applicant-driven effort to provide for the conservation and
management of aquatic species and regulatory assurances related to water supply reliability and
water quality.
Local Entity HCP Programs— Local Habitat Conservation Plans (HCPs) are mater plans with
the key purpose of balancing the need to conserve habitat for wildlife while accommodating
growth for an expanding population. An example is the San Joaquin County Multi-Species
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Habitat Conservation and Open Space Plan (SJMSCP), which has been in existence since 2001
covering 97 species with San Joaquin County.

Land Use
County and City General Plans – A city or county’s basic planning document. It provides the
blueprint for development throughout the community by addressing all aspects of development,
including housing, traffic, natural resources, open space, safety, land uses, and public facilities.
DPC Appeal Authority—Any person who is aggrieved by any action taken by a local
government or other local agency in implementing the Delta Protection Commission's Land Use
and Resource Management Plan for the Primary Zone of the Delta may file an appeal with the
Commission.

Recreation
Delta Trail – State Senator Tom Torlakson has proposed a five-county trail network through the
Delta that would stretch from the Bay Area to the heart of the Great Central Valley. The trail
planning would be coordinated with levee improvement activities.
State Parks Central Valley Vision— California State Parks effort that began in 2003 analyzing
gaps in park and recreational lands and services, specifically in the Central Valley. In 2005 State
Parks held over three dozen meetings and with significant public input identified short-term
actions to pursue over the next five years.

Other
Irrigated Lands Program – In July 2003, the California Regional Water Quality Control Board,
Central Valley Region adopted a resolution which sets forth two Conditional Waivers of Waste
Discharge Requirements (WDRs) for discharges of waste to surface water from irrigated lands.
One Irrigated Lands Conditional Waiver is for Coalition Groups, the other is for individual
Dischargers. The California Regional Water Quality Control Board, Central Valley Region also
developed Monitoring and Reporting Program Plans for Coalition Groups, and Individual
Dischargers. The Regional Board is in the process of adopting a new waiver.
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