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The Blue Ribbon Task Force recommended
7 Near-term Actions in their Delta Vision Report

1. Acquire floodplain easements
Consideration of inappropriate Delta use
Set levee standards

Develop emergency plans

Include sea level rise in plans

Pursue ecosystem revitalization projects
Improve water conveyance and storage
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Acquire floodplain
easements

 Flood Protection
Corridor Program

— $24 million for entire State
— Proposals being evaluated
« Evaluating lands for habitat and fishery purposes
— ERP, BDCP, OCAP
— Delta Fish Mitigation Agreement
— DRERIP models evaluation



DELTA VISION

NEAR-TERM ACTIONSGS

ACTION 2

Consideration of

Inappropriate Delta
land use

e Delta Protection Commission
— Has some land use authorities
* Works with local agencies

— Update Land Use & Resource
Management Plan

— Seek commission’s guidance on need to
modify scope of their land use authorities




DELTA VISION

NEAR-TERM ACTIONS
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Set levee standards

« Design Standards exist

— PL 84-99, Bulletin 192-83,
FEMA, & Hazard Mitigation Plan

— Standards are for overtopping & seepage,
not for earthquake protection

* DWR recommends 200 year minimum
protection for urban areas

 FloodSAFE
— Strategic plan
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NEAR-TERM ACTIONS
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ACTION 4

Develop emergency plans

Enhanced Delta
Emergency Response

e Constructed new stockpile and transfer facmtles
Completed facility environmental documentation
Emergency Operations Plan

Developed pre-made breach & channel
closure designs

Improved coordination with Delta Protection
Commission, US Army Corps of Engineers,
and local emergency response groups




DELTA VISION "SACRAMENTO

NEAR-TERM ACTIONS - e
HOOD FACILITY

+ 0.25 acres, 5-year lease

 RIO VISTA FACILITY (2007-2012)

— « River access on-site

= All-weather access road completed . 5 + — 4k to 10k tons

to allow stockpile / transfer activities - 24" -minus rock
+ River access granted for: f Delivery period:

- Conveyor (owned by San Rafael Rock Quarry} . mid- Mar. 2008

- DWR Crane / Clamshell operations TN\
+ ~75k - 100k tons 24" -minus rock -

Delivery period: Dec.17 - early Mar. 2008 ; )
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PORT OF STOCKTON FACILIT ANTIOCH
= Security provided by Port .
- 9 acres, 5-year lease (2007-2012) ' - STOCKTON
- DWR owned Large Rock Conveyor ] b \

Construction period: early Feb.- late Mar.2008 Y s
= ~ 130k tons 24" -minus rock — ¢

Delivery period: late Mar. - Jun. 2008 i D _.;
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NEAR-TERM
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ACTION 5

Include sea level rise in plans

2006 progress on incorporating Climate Change
Into management of California’s water resources

Included sea level rise in SDIP 2006 Final EIR
(1 foot next 50 years)

WDRR accounts for potential change in hydrology
due to Climate Change

Will be included in BO updates for OCAP & BDCP

Developing criteria for use in planning
and environmental documents by DWR
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NEAR-TERM ACTIONS
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ACTION 6

Pursue ecosystem revitalization projects

4

McCormack Winson-
Mokelumne/Cosumnes
Tidal Restoration

Meins Landing .
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Yolo Bypass & Cache Slough e
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Yolo Bypass & Cache Slough

» Alter Fremont Weir for better fish passage
& controlled inundation of Yolo Bypass

Enhance flood plain along lower Putah Creek
Enhance connectivity between Fremont Weir to Delta
Expand floodplain of lower Bypass

Increase lower Bypass tidal habitat

Relocate North Bay Aqueduct intake
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Yolo Bypass and Cache Slough progress

* Interagency planning

- Delta Vision

- BDCP

- Delta Fish Agreement
» Stakeholder engagement

- Yolo Bypass Working Group Subcommittee

- Lower Bypass Planning Forum (DFG, spring 2008)
« Early implementation in Yolo Bypass

— Interagency Work Group Five Point Proposal

— DFG implementing 15t Point: Putah Creek
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NEAR-TERM ACTIONS
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ACTION 7

Improve water
conveyance & storage

 |nvestigating isolated
conveyance & dual Delta conveyance
through the BDCP process
e NOI/ NOP — 13t quarter 2008
» EIR/S scoping — 2"d quarter 2008
« Draft plan — 4™ quarter 2008

e Surface Storage Investigations



DELTA VISION

Surface
storage
projects
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@) venrseis ’ Final FS/EIS

SFR

@ D berrseser &

FS/EIS/EIR

O ot FSEISER] 4 FraiFseiser

SFR
& PG .
Draft Final
FS/EISIEIR FS/EIS/EIRR
4 Plan Formulation Report * An Initial Economic Evaluation for Plan Formulation (July 2006)
4 State Feasbility Study Report was completed in lieu of a typical Plan Formulation Report.
«» Draft Feasibility Study Report/EIS/EIR ** |J.5. Bureau of Reclamation is preparing a federal feasibility study report

& Final Feasbility Study Report/EISIEIR and environmental impact statement for Shasta Enlargement.



Questions?



DELTA VISION

wnrsncacres CALFED and Delta Vision issues

Protection of terrestrial habitats
upstream of the Delta

Watershed protection

Protection upstream

Increased storage DWR
upstream of the

Additional storage south of
the Delta (both surface
and ground water)

Increase water
conservation — reduced
export demand

Delta LEAD ERP

of the Delta of at
risk fish species

IRWM

Water transfers

/

Protection in the
Delta of at risk fish
species that live in or

Water Supply reliability for
SWP/CVP

pass through the Early actions & Long term actions

Delta

Protection of aquatic ecosystem

\ processes

NCP and CQ

Reduced demand upstream of the
Delta

Improvements in export
water quality

NVEYANCE

Protection of Terrestrial Habitats

in the Delta

Delta Levee
protection

Protection of Delta Water Rights
and water quality

Responsible land
use policies in the
Delta
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NEAR-TERM ACTIONS

Five-point proposal
» Putah Creek

e Lisbon Weir

» Additional localized
multi-species habitat

e Tule Canal connectivity

| [] caLF=D Project Boundary

» Multi-species fish - _
passage structure : :Z:E Wildiife Area

| = = = Potential Realignment w! habitat
0 Lizbon Weir

| = = = Improve Tule Canal Connectivity

| — Fremont Weir

@  Existing Fish Ladder




