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Foreword
The purpose of the Delta Risk Management Strategy (DRMS) Initial Technical
Framework (ITF) is to guide the analysis of specific technical topics as they relate to
assessing potential risks to Delta levees and assets resulting from various potential
impacts (e.g., floods, earthquakes, subsidence, and climate change). These ITFs are
considered “starting points” for the work that is to proceed on each topic. As the work is
developed, improvements or modifications to the methodology presented in this ITF may
occur.
This ITF paper identifies the methodology that will be used to assess damage to Delta
infrastructure and resulting cost and schedule needed to repair the damage that could
occur as a result of, or concurrently with, inundation from levee breaches due to the
hazards that are considered in the DRMS study, and potential secondary hazards that may
occur (e.g., chemical spills). The output from the work covered under this ITF paper will
be used by the Economic Consequences group to estimate revenue losses to various
businesses, utilities, and transportation entities.
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1.0

INTRODUCTION

A large amount of infrastructure is located within the Delta. Some of the infrastructure
crosses the Delta to other parts of California and provides vital resources such as water,
gas, power, communications, shipping, and railroad freight transportation. Levee failure
would cause direct physical damage to residential, commercial and public assets, and
environmental impacts. Rupture of petroleum pipelines and resulting spills would cause
further environmental losses. Disruption of these In-Delta resources due to levee failure
has the potential to cause extreme economic losses to the State and nation as a whole.
The scope of this Initial Technical Framework (ITF) paper addresses the likelihood of
damage to Delta infrastructure assets due to levee failure, the cost of repairs to and
restoration of the damaged infrastructure, and the estimated time required to make the
repairs. The output from the work covered under this ITF paper will be used by the
Economic Consequences group to estimate revenue losses to various businesses, utilities,
and transportation entities.
In this ITF paper, we consider damage to infrastructure assets that results from, or occurs
concurrently with, levee breaching and island flooding, whatever the initiating (stressing)
event may be (seismic, flooding/overtopping, etc.). Infrastructure assets that are damaged
or fail as a result of an earthquake, for example, without levee breaching and flooding, is
not within the Delta Risk Management Strategy (DRMS) study purview. Infrastructure
assets that fail as a result of, or concurrently with, flooding caused by levee breaching
from an earthquake is within the DRMS study scope.

2.0

OBJECTIVE

This ITF paper identifies the methodology that will be used to assess damage to Delta
infrastructure and resulting cost and schedule needed to repair the damage that could
occur as a result of, or concurrently with, inundation from levee breaches due to the
hazards that are considered in the DRMS study (e.g., seismic and flood), and potential
secondary hazards that may occur (e.g., chemical spills). As stated above, the output from
the work covered under this ITF paper will be used by the Economic Consequences
group to estimate revenue losses to various businesses, utilities, and transportation
entities.

3.0

PHYSICAL SYSTEM

The “Delta” includes the following geographic areas:
•

Suisun Marsh east of the Benicia-Martinez Bridge on Interstate 680; and

•

Legally defined Sacramento-San Joaquin Delta as defined in Section 12220 of the
Water Code.

For discussion purposes in this ITF paper, the term “Delta” will be used to describe both
the Suisun Marsh and the legally defined Sacramento-San Joaquin Delta.
The Delta infrastructure can be divided into linear and point assets. Linear infrastructure
includes railroads, highways, shipping channels, transmission lines, fiber optic lines,
sewers, aqueducts, and gas and petroleum pipelines. Point infrastructure includes bridges,
marinas, natural gas fields/storage areas, housing tracts, pump stations, and farmland.
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An inventory of Delta assets will be obtained from existing resources, including the
Sacramento-San Joaquin Delta Atlas (DWR 1995) and a GIS database being developed
under a separate Department of Water Resources (DWR) contract for the DRMS project.
The inventory of infrastructure assets will be supplemented by other sources such as
other consultants (e.g., PBS&J), utilities, and businesses. Another source of data to
describe the Delta assets is system upgrades such as capital improvement projects (CIPs).
Utilities will be contacted to gain such information.
An important component to assess vulnerability to damage of infrastructure is the type of
foundation support system. Infrastructure supported on deep foundations would have less
vulnerability to damage and failure than would infrastructure supported on shallow
foundations. Heavy structures such as bridges and aqueducts (e.g., the Mokelumne
Aqueduct) are typically founded on deep foundations where they are located on peat and
soft ground. Thus, they are less likely to fail as a result of flooding than assets that are
founded on shallow foundations.
To the extent available, we intend to have a complete inventory of individual structures
such as residential, commercial, and others. However, we will not attempt to provide data
to fill gaps in the asset inventory. A list of the known assets at this time, organized by
category of asset and by island, was provided by DWR.
A summary of the currently available data from PBS&J follows:
•

URS GIS group categorized the infrastructure information that we received from
PBS&J and produced nine maps as follows:
1.
2.
3.
4.
5.
6.
7.
8.
9.

•

4.0

Utilities, oil, and gas (tank farm, gas and oil well, transmission lines etc.)
Water (points of diversion, public water supply, wells, etc.)
Sewer (solid waste facilities and sewage treatment plant)
Communication (cell towers)
Transportation (airports, rail roads, bridges, highway, etc.)
HAZUS (police stations, fire stations, schools, nuclear facilities, etc.)
Business data
Miscellaneous data (prison, buildings, etc.)
Parcels and reclamation, district boundaries

A total of 256 attribute tables are available and most of the cells on these data tables
are populated. The types of data available in these attribute tables vary, depending on
the type of infrastructure. Some examples are shown in Table 1.

APPROACH

The general approach to the work covered under this ITF paper is outlined in this section.
The overall description of the approach includes the following topics:
•

Assess damages/failure due to island flooding.

•

Estimate cost of island (agricultural land)/infrastructure restoration after dewatering
of the island has occurred.

•

Estimate schedule (duration) for island repairs and restoration.

These topics are further discussed is the sections that follow.
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Table 1
Examples of Data Available in Attribute Tables
Type of Asset
Buildings
Businesses
Utilities
Tank Farms
Transmission Lines
Solid Waste Facilities
Sewage Treatment Plants

Attributes
Building name, address, use
Company name, address, sales volume, number of
employees
Company name, city, zip code, sales volume,
number of employees
Area (NP*), perimeter (NP), zip code, owner, plant
name, contact information, capacity
Owner, voltage, category, circuits, type, length
Site name, place name, operator, owner, inspection
frequency, category, activity
Area (NP), perimeter (NP), address, name, and a
several other columns that are populated

* NP = not populated

4.1
Response of Infrastructure to Stressing Events and Island Flooding
Two categories of infrastructure assets will be considered in estimating damage:
co-located water system assets in the Delta and infrastructure facilities within Delta
islands and sloughs. For the water system assets (such as pump stations) damage will be
assessed for each stressing event considered in the levee fragility analysis. Screeninglevel methods using judgment will be employed to evaluate response of these assets to
the stressing event. Also, available broad regional earthquake and flood loss estimation
models will be used. These may include CCWD and EBMUD system seismic
vulnerability and reliability improvement programs to estimate potential damage and
losses.
For infrastructure facilities within the Delta islands/sloughs, damage will be assessed
assuming each island and adjoining sloughs are flooded. Approaches to assess damage
are outlined below:
•

Use existing methods to estimate flood inundation losses (such as FEMA’s HAZUS
and the USACE’s flood loss estimating models (see for example, see
http://www.hec.usace.army.mil/software/hec-fda/hecfda-hecfda.html). These models
can be used for residential construction, commercial buildings, etc.

•

Residences, buildings, and similar assets will be assumed to be destroyed if islands
are inundated. Inundation will be assumed to be at mean sea level. Other assets (e.g.,
pipelines) may be damaged if inundated (e.g., Mokelumne Aqueduct was damaged
during the June 2004 Jones Tract levee failure). Assets near levees that fail may be
damaged or fail themselves, depending on foundation systems and depth of scour.
Depth of scour will be estimated from historical data from Delta levee failures. Table
3 summarizes the format for presenting the estimated cost and time to repair different
types of assets.

•

Utilize studies that utilities and others have used for their assets to assess damage
potential.
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•

Hold a half-day meeting with the major commercial and public entity asset owners to
make them aware of this effort and to elicit their support (i.e., guidance,
documentation, etc.).

•

Infrastructure assets will also be evaluated for 50, 100, and 200 years. Input will be
needed from other groups to provide asset density for these years to make this
evaluation.

4.2
Cost Estimation
Unit costs to repair various infrastructure elements will be estimated. These unit costs
will be for cost per linear foot of pipe, per square foot of bridge deck, per linear foot of
roadway, per linear foot of railroad track, per acre of crop land, etc. The unit prices will
be estimated from readily available cost data and repair costs from historical failures
(e.g., the June 2004 Jones Tract failure) (URS 2005). Where such cost data are
unavailable, costs will be estimated from construction industry costs. Utilities may also
provide repair cost data. Environmental clean-up costs will include cleaning up petroleum
product spills, other chemical spills, and disposal costs for toxic wastes. Where possible,
such costs will be based on historical costs (e.g., petroleum product spill in Suisun
Marsh). Loss of crops would be estimated by the Economic Consequences group.
4.3
Repair Schedule Requirements
Repair duration/schedule requirements are needed for the Economic Consequences
Group to estimate revenue losses to various businesses/utilities during the time when
infrastructure is out of service following a levee failure event. Schedule is measured from
time when access can be gained to repair damaged infrastructure until completion of
repairs. This information will be provided from historical failures (e.g., the June 2004
Jones Tract failure) (URS, 2005). The Emergency Response and Repair Group will
provide information on the time required to pump out flooded islands.
A catastrophic failure of the Delta levees (e.g., following a major Bay Area earthquake)
would affect the response time to repair infrastructure in the Delta. This response time
would be longer than for an isolated failure of a levee. This longer response time would
result from competition for resources following catastrophic events. To address this
longer response time, a scaling factor would need to be applied to estimate times from
historical data. Also, the lessons learned from the New Orleans levee failures following
hurricane Katrina will be used.

5.0

PROBABILISTIC APPROACH

The project team will assess the probability of failure/damage of various infrastructure
assets at risk from each initiating event. Existing data/models and engineering judgment
will be used for this assessment. For each failed/damaged asset, the team will also
develop estimates of the time out of service and the cost of repair or replacement using
FEMA’s HAZUS and/or the USACE’s models as stated above. The failure/damage
analysis will be performed for two categories of assets: (1) water system assets in the
Delta whose failure would impact water supply interruption and (2) statewide
infrastructure assets in the Delta that would be impacted by levee failures and resulting
flooding of islands. The following sections describe approaches to assessing the
probabilities and impacts of failure/damage of the two categories of assets.
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5.1
Water System Assets in the Delta
This category includes co-located water system assets in the Delta, that is, those water
system assets that could be impacted by the same initiating event that could cause levee
failures and whose failure or damaged state would impact the duration of water supply
interruption. The specific assets that belong to this category are identified in Section 3.0.
For each initiating event considered for the levee fragility analysis, the probability of
failure of each water system asset will be assessed using available data and models. The
time out of service and cost of repair or replacement will be estimated based on
experience and engineering judgment.
5.2
Statewide Infrastructure Assets
This category includes infrastructure assets that would be damaged by levee failures and
resulting flooding of islands. Section 3.0 identified the specific infrastructure assets or
asset types that will be included in this analysis. For each island in the Delta, the project
team will estimate probability of failure/damage to each asset within the island assuming
that the island is flooded. This estimation will be made using existing data and
engineering judgment. Using available GIS data on delta resources, the team will also
estimate the quantity (lineal feet, acres, etc.) of each asset that would be damaged. A unit
cost of repair or replacement of the damaged asset will be defined based on experience
with similar projects. The total cost impact then will be calculated as the product
(probability of damage x quantity x unit cost).

6.0

ASSUMPTIONS, CONSTRAINTS, AND LIMITATIONS

The following are some assumptions that will be made in evaluating the vulnerability of
Delta infrastructure:
•

Infrastructure maintained at present levels (i.e., no deterioration of infrastructure over
time).

•

Available loss estimation models will be applicable for future years.

•

Available data is complete and accurate (i.e., satisfactorily represents existing
conditions).

•

Responses to the Team’s data requests from infrastructure owners are timely.

7.0

INFORMATION REQUIREMENTS

This section describes the data needs that are required to implement the Delta
infrastructure evaluation and also the information needed from other Risk Groups.
Key data requirements are:
•

GIS maps of infrastructure assets (to be prepared by others)

•

Inventory of infrastructure assets

•

General definition of foundation systems, from infrastructure owners and based on
engineering judgments

•

Depth of flooding of the Delta islands

•

Scour extent and depth from historical data (air photos, etc.)
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•

Unit costs

Information required from other Risk Groups is:
•

Definitions of stressing events and resulting loading levels in the Delta

•

Response time to pump out islands – from Emergency Response and Repair Group

•

Infrastructure asset density at 50, 100, 200 years.

8.0

ANTICIPATED OUTPUT OR PRODUCTS

The following items will be the primary output from the infrastructure analysis:
•

Cost of repairs

•

Time to repair

•

Island restoration cost and timing

9.0

RESOURCE REQUIREMENTS

The following are some of the resources that will be required to implement the
infrastructure analysis:
•

Structural engineering input to define infrastructure damage/failure based on
deformation or load limits.

•

Obtain information on broad regional earthquake and flood loss estimation models.

10.0

PROJECT TASKS AND SCHEDULE

The specific project tasks for this analysis module will be as follows:
•

Task 1: Review of Data on Delta Infrastructure Types and Locations
GIS maps of inventory of Delta assets/infrastructure will be collected and reviewed.
The results of this review will be compiled in tabular and GIS map format.

•

Task 2: Review Data on Features that Affect Infrastructure Performance
(Vulnerability Levels)
This data review will focus on items that affect the performance of infrastructure.
Foundation materials (e.g., peat and liquefiable soils) for the various infrastructure
assets will be categorized for evaluating potential for damage to infrastructure.
Historical data on scour depths and extent resulting from levee breaches will be
reviewed. These data will be used to identify infrastructure that could be undermined
by scouring. Types of foundations (deep or shallow) will be reviewed to assess
vulnerability of infrastructure to failure due to stressing events.

•

Task 3: Develop Estimates to Define Infrastructure Damage and Estimate Cost
and Time Required to Repair Infrastructure
Using the data from Tasks 1 and 2, we will assess the response of the various Delta
infrastructure assets to stressing events (seismic and flooding). Evaluation of response
of infrastructure to stressing events will be done by simplified approaches as
described in Section 4.1. Unit costs will be developed for infrastructure assets as
described in Section 4.2. The amount of assets requiring repair will be evaluated so
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that repair costs can be estimated. Likewise, the time to repair the assets will be
estimated as described in Section 4.3.
•

Task 4: Assess Probability of Failure/Damage
We will assess the probability of failure of the various Delta infrastructure assets as a
function of the stressing event as described in Section 5.0.

•

Task 5: Summarize Results of Analysis
In this task, the project team will summarize the results of the analysis. For each
stressing event, a summary table will be prepared to list water system assets at risk
(see Table 2). For each asset at risk, the table will display the probability of failure,
the cost of repairs and restoration, and the estimated time required to make the
repairs. A second summary table (see Table 3) will be prepared to display the
infrastructure/resource impacts of flooding each island in the Delta. The probability
of failure of each point facility and the estimated quantity (e.g., lineal feet, acres, etc.)
impacted for each linear/areal infrastructure facility/resource will be shown along
with the unit cost of repairs/ restoration and time required to make the repairs.

Table 2
Impacts to Co-Located Water System Assets

Stressing Event

Water System
Asset at Risk

Probability of
Failure

Repair/Restoration
Cost
($000)

Repair/Restoration
Time
(Days)
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Table 3
Impact of Flooding Delta Islands

Island

Area
(Acres)

Infrastructure
Facility or
Resource at
Risk

Probability
of Failure
or
Damage*

Unit of
Measure

Quantity
Impacted

Unit Cost of
Repair/Restoration

* Accounts for infrastructure location within an island.
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Repair/Restoration
Cost
($000)

Repair/Restoration
Time
(Days)

•

Task 6: Compile Report
The project team will describe the methodology and summarize the results of the analysis
in a draft topical memorandum and submit to DWR for review.

11.0
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